
U.S. GOVERNMENT PRINTING OFFICE

WASHINGTON : 

For sale by the Superintendent of Documents, U.S. Government Printing Office
Internet: bookstore.gpo.gov Phone: toll free (866) 512–1800; DC area (202) 512–1800

Fax: (202) 512–2250 Mail: Stop SSOP, Washington, DC 20402–0001

29–708 PDF 2006

STRENGTHENING THE NATION’S WATER INFRA-
STRUCTURE: THE ARMY CORPS OF ENGINEERS’
PLANNING PRIORITIES

HEARING
BEFORE THE

SUBCOMMITTEE ON ENERGY AND RESOURCES
OF THE

COMMITTEE ON

GOVERNMENT REFORM

HOUSE OF REPRESENTATIVES

ONE HUNDRED NINTH CONGRESS

SECOND SESSION

MARCH 15, 2006

Serial No. 109–172

Printed for the use of the Committee on Government Reform

(

Available via the World Wide Web: http://www.gpoaccess.gov/congress/index.html
http://www.house.gov/reform

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00001 Fmt 5011 Sfmt 5011 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



(II)

COMMITTEE ON GOVERNMENT REFORM

TOM DAVIS, Virginia, Chairman
CHRISTOPHER SHAYS, Connecticut
DAN BURTON, Indiana
ILEANA ROS-LEHTINEN, Florida
JOHN M. MCHUGH, New York
JOHN L. MICA, Florida
GIL GUTKNECHT, Minnesota
MARK E. SOUDER, Indiana
STEVEN C. LATOURETTE, Ohio
TODD RUSSELL PLATTS, Pennsylvania
CHRIS CANNON, Utah
JOHN J. DUNCAN, JR., Tennessee
CANDICE S. MILLER, Michigan
MICHAEL R. TURNER, Ohio
DARRELL E. ISSA, California
JON C. PORTER, Nevada
KENNY MARCHANT, Texas
LYNN A. WESTMORELAND, Georgia
PATRICK T. MCHENRY, North Carolina
CHARLES W. DENT, Pennsylvania
VIRGINIA FOXX, North Carolina
JEAN SCHMIDT, Ohio
——— ———

HENRY A. WAXMAN, California
TOM LANTOS, California
MAJOR R. OWENS, New York
EDOLPHUS TOWNS, New York
PAUL E. KANJORSKI, Pennsylvania
CAROLYN B. MALONEY, New York
ELIJAH E. CUMMINGS, Maryland
DENNIS J. KUCINICH, Ohio
DANNY K. DAVIS, Illinois
WM. LACY CLAY, Missouri
DIANE E. WATSON, California
STEPHEN F. LYNCH, Massachusetts
CHRIS VAN HOLLEN, Maryland
LINDA T. SANCHEZ, California
C.A. DUTCH RUPPERSBERGER, Maryland
BRIAN HIGGINS, New York
ELEANOR HOLMES NORTON, District of

Columbia
———

BERNARD SANDERS, Vermont
(Independent)

DAVID MARIN, Staff Director
TERESA AUSTIN, Chief Clerk

PHIL BARNETT, Minority Chief of Staff/Chief Counsel

SUBCOMMITTEE ON ENERGY AND RESOURCES

DARRELL E. ISSA, California, Chairman
LYNN A. WESTMORELAND, Georgia
ILEANA ROS-LEHTINEN, Florida
JOHN M. MCHUGH, New York
PATRICK T. MCHENRY, NORTH CAROLINA
KENNY MARCHANT, Texas

DIANE E. WATSON, California
BRIAN HIGGINS, New York
TOM LANTOS, California
DENNIS J. KUCINICH, Ohio

EX OFFICIO

TOM DAVIS, Virginia HENRY A. WAXMAN, California
LAWRENCE J. BRADY, Staff Director

DAVE SOLAN, Professional Staff Member
LORI GAVAGHAN, Clerk

RICHARD BUTCHER, Minority Professional Staff Member

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00002 Fmt 5904 Sfmt 5904 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



(III)

C O N T E N T S

Page
Hearing held on March 15, 2006 ............................................................................ 1
Statement of:

Lamont, Douglas W., Deputy Assistant Secretary of the Army for Project
Planning, accompanied by Claudia Tornblom, Deputy Assistant Sec-
retary for Management and Budget, and Thomas Waters, Chief, Plan-
ning and Policy; Anu Mittal, Director, Natural Resources and Environ-
ment, Government Accountability Office; Steve Ellis, vice president,
Taxpayers for Common Sense; and S. Elizabeth Birnbaum, vice presi-
dent for government affairs, American Rivers ........................................... 6

Birnbaum, S. Elizabeth ............................................................................. 43
Ellis, Steve ................................................................................................. 33
Lamont, Douglas W. .................................................................................. 6
Mittal, Anu ................................................................................................ 16

Letters, statements, etc., submitted for the record by:
Birnbaum, S. Elizabeth, vice president for government affairs, American

Rivers, prepared statement of ...................................................................... 46
Ellis, Steve, vice president, Taxpayers for Common Sense, prepared state-

ment of ........................................................................................................... 36
Issa, Hon. Darrell E., a Representative in Congress from the State of

California, prepared statement of ................................................................ 4
Lamont, Douglas W., Deputy Assistant Secretary of the Army for Project

Planning, prepared statement of ................................................................. 10
Mittal, Anu, Director, Natural Resources and Environment, Government

Accountability Office, prepared statement of ............................................. 18
Watson, Hon. Diane E., a Representative in Congress from the State

of California, prepared statement of ........................................................... 69

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00003 Fmt 5904 Sfmt 5904 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00004 Fmt 5904 Sfmt 5904 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



(1)

STRENGTHENING THE NATION’S WATER IN-
FRASTRUCTURE: THE ARMY CORPS OF EN-
GINEERS’ PLANNING PRIORITIES

WEDNESDAY, MARCH 15, 2006

HOUSE OF REPRESENTATIVES,
SUBCOMMITTEE ON ENERGY AND RESOURCES,

COMMITTEE ON GOVERNMENT REFORM,
Washington, DC.

The subcommittee met, pursuant to notice, at 3:02 p.m. in room
2203, Rayburn House Office Building, Hon. Darrell E. Issa (chair-
man of the subcommittee) presiding.

Present: Representatives Issa and Watson.
Staff present: Larry Brady, staff director; Lori Gavaghan, legisla-

tive clerk; Tom Alexander, counsel; Dave Solan, Ph.D., and Ray
Robbins, professional staff members; Richard Butcher, minority
professional staff member; and Jean Gosa, minority assistant clerk.

Mr. ISSA. A working quorum under our rules being present, this
meeting is called to order.

Mr. Lamont, I’ll begin by also saying I understand you have
someone else from the Corps of Engineers who would like to be
able to testify if areas outside of your expertise arise. They can
come forward and just be here the whole time. That’s fine.

Mr. LAMONT. Is it appropriate now?
Mr. ISSA. It’s appropriate right now; that’s fine.
Mr. LAMONT. Claudia Tornblom is the Deputy for Management

and Budget in our Office of the Assistant Secretary.
Mr. ISSA. Excellent. At these hearings, we try to have the great-

est amount of impact by having all of your staff available. I will
mention in advance before I get to it in the script that we will
swear in all who may testify and all who may assist you answering
questions so that either whether they speak directly or they whis-
per in your ear and you reiterate, it’s covered. We do that as a mat-
ter of committee policy in order to make it easier on you because
the last thing we want to have is you’re speaking somebody else’s
words and then you’ve been sworn and they haven’t. So hopefully
it works for all of us.

The Army Corps of Engineers has a long and distinguished his-
tory of building and maintaining critical water resources and infra-
structure in the United States. As we have witnessed in Hurricane
Katrina, the Corps’ traditional missions of flood control and naviga-
tion are as important as ever. And I would like to take a moment
to personally thank the many Corps employees who have volun-
teered to work in the area devastated by Katrina. As I understand,
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a fairly significant, of the total transferrable work force is presently
working in the Gulf. Again I’d like to thank the Corps for their
service and their efforts.

The Nation’s existing infrastructure is the result of priority-set-
ting, decisions and projects constructed in the past. For decades to
come, infrastructure priorities that we set today and in the near fu-
ture will impact commerce, electricity generation, wetlands, and
most importantly, the safety of communities that depend on the
Corps for flood protection. It is imperative that we have the tools
and information to make the right choices.

But the Corps faces a number of significant challenges in carry-
ing out its mission. Funding for the Corps inevitably involves
tradeoffs between congressionally authorized projects. And, unfor-
tunately, critical maintenance of existing infrastructure is some-
times deferred because of other competing priorities.

Next, financial management is another area of concern. It has
become a common practice for the Corps to shift funds to meet the
needs of the moment, which suggests that priority-setting within
the Corps is either lacking or not sustainable. And as the rest of
the committee comes, I would like to take a moment to set a con-
text for that, for your statements to come.

I had the privilege of spending almost 2 years with the Corps of
Engineers on active duty and as an executive officer of an engineer-
ing company. On more than a few occasions somebody managed to
have enough construction sites that I had to have one bulldozer at
two sites at one time. It is a fairly low-level decision. It requires
that you put the bulldozer on a truck every day so that it is in both
sites at some point during the day. Four hours on both sites, no
problem. The problem is the 2-hours it takes to load the bulldozer,
get it over there and unload it was lost time.

Now that may be just a microcosm of what you are facing in the
Corps of Engineers but it is a perspective that I put on it, that if
we are asking you to have a bulldozer in two places at one time,
if that requires an inefficiency, it leads to a greater total cost for
those two projects and Congress needs to know that and Congress
needs to take action.

Third, the shortcomings in a cost/benefit analysis done by the
Corps have been well documented by the GAO, the National Acad-
emy of Sciences and the Army Inspector General. To its credit, the
Corps has moved aggressively to address these flaws and improve
its planning processes. The Corps has also taken steps to be more
cooperative and reorganize so that stove-piping no longer exists.

In conclusion, I must note that we are not here to revisit the
Water Resource Development Act, which passed the House by more
than 390 votes. We are not here to criticize the Corps or any part
of government for the purpose of making points in the press. We
are here today to find out primarily if the relationship between
Congress and the Corps has led to mixed messages, excess projects
and insufficient funds.
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I certainly look forward to hearing from each of the witnesses.
I certainly want to hopefully set in motion in your minds the fact
that this Congressman recognizes that Congress is clearly part of
the problem in the Corps today and in the quantity of backlog,
some dating 25 years, that have never been fully funded.

[The prepared statement of Hon. Darrell E. Issa follows:]
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Mr. ISSA. Again I look forward to hearing from our esteemed
guests. Mr. Douglas Lamont, Deputy Assistant Secretary of the
Army for Project Planning. I thank you for being here. Thank the
Corps for making you available on relatively short notice. I realize
there are several people juggling their schedules to make this hap-
pen.

Ms. Anu Mittal, Director, Natural Resources and Environmental
Team of the Government Accountability Office. Thank you for
being here and again thank you for the work that the GAO has al-
ready done.

Mr. Steve Ellis, vice president of Taxpayers for Common Sense.
Thank you for being here. We live and die by our watchdog organi-
zations here and I do emphasize and die.

And Ms. Elizabeth Birnbaum, vice president and general counsel,
American Rivers.

Thank you all for being here. As I mentioned earlier, for all of
you and anyone who you are going to have assist you, I would ask
that you stand now and be sworn in.

[Witnesses sworn.]
Mr. ISSA. I indicate that all said affirmative and the one gen-

tleman in the back, if you would also give the recorder your name
and spelling, that will help. And please have a seat.

The ranking member is on her way back. As you probably know,
we have the president of Liberia speaking before a joint session. I
ducked out early but for appropriate reasons, some of the Members
will be coming in afterwards. So the good news is you miss an
opening statement, although she may want to give it when she gets
in.

But Mr. Lamont, if you would begin.
Oh, and I will ask and I will clearly get unanimous consent that

all of your written testimony be placed in the record, which will
allow you to go off of your testimony and add or modify as you see
fit. In fairness to so many speakers, try to be about 5 minutes. If
it runs over a little bit, we certainly would be understanding.
Thank you.

STATEMENTS OF DOUGLAS W. LAMONT, DEPUTY ASSISTANT
SECRETARY OF THE ARMY FOR PROJECT PLANNING, AC-
COMPANIED BY CLAUDIA TORNBLOM, DEPUTY ASSISTANT
SECRETARY FOR MANAGEMENT AND BUDGET, AND THOMAS
WATERS, CHIEF, PLANNING AND POLICY; ANU MITTAL, DI-
RECTOR, NATURAL RESOURCES AND ENVIRONMENT, GOV-
ERNMENT ACCOUNTABILITY OFFICE; STEVE ELLIS, VICE
PRESIDENT, TAXPAYERS FOR COMMON SENSE; AND S. ELIZ-
ABETH BIRNBAUM, VICE PRESIDENT FOR GOVERNMENT AF-
FAIRS, AMERICAN RIVERS

STATEMENT OF DOUGLAS W. LAMONT

Mr. LAMONT. Thank you, Mr. Chairman and distinguished mem-
bers of the subcommittee. Thank you for the opportunity to testify
on strengthening the Nation’s infrastructure, U.S. Army Corps of
Engineers planning priorities.

The Corps of Engineers civil works program provides a frame-
work to develop reasoned environmental and engineering solutions
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to support the water resources needs of our Nation. Over the last
few years the Corps has implemented several initiatives to improve
its planning processes and maintain and strengthen its planning
expertise.

Mr. ISSA. Is the green light lit?
Mr. LAMONT. Yes, sir, it is. Shall I move closer?
Mr. ISSA. We may be able to adjust it but if you would move as

close as you can, I would appreciate it.
Mr. LAMONT. These initiatives include revisions to the planning

guidance, the planning models improvement program, peer review,
the establishment of planning centers of expertise, planner capabil-
ity development, and project priority-setting. I would like to briefly
describe each of these initiatives for you.

The Corps water resources planning is guided by the U.S. Water
Resources Council’s 1983 Economic and Environmental Principles
and Guidelines for Water and Related Land Resources Implemen-
tation Studies. The analyses required for individual project deci-
sions go well beyond the calculation of benefit and cost ratios. Sys-
tematic evaluation of projects of different scales and scopes is re-
quired so that tradeoffs among different mixes of project purposes
and alternative solutions can be identified.

Using the Principles and Guidelines as the basic analytical
framework, the Corps has developed its planning guidance in re-
sponse to evolving national priorities and congressional direction,
which include considerations such as greater emphasis on environ-
mental protection and restoration and greater collaboration among
project interests.

Recently the Corps has issued guidance to broaden the planning
considerations through collaborative watershed-based planning and
to more fully document alternative plans’ beneficial and adverse ef-
fects in the areas of national economic development, environmental
quality, regional economic development, and other social effects.
This approach would provide a basis for more comprehensive solu-
tions to complex water resource challenges.

The use of technical models is part of the science and engineer-
ing that form the foundation of our investment decision documents.
To ensure the quality and credibility of the Corps’ models, the
Corps has implemented a Planning Models Improvement Program.
This program enhances the planning capability of the Corps by re-
quiring the use of certified and defensible technical models in the
development of its decision documents. The use of the certified
models will improve the Corps’ ability to provide theoretically and
technically sound data for decisionmaking. The guidance and em-
phasis of this program should also, in the long term, result in sig-
nificant efficiencies in conducting planning studies.

Early last year the Corps adopted a peer review process as called
for in the Information Quality Act. Our peer review process closely
follows the Final Information Quality Bulletin for Peer Review
issued by the Office of Management and Budget in 2004. The pur-
pose of peer review is to ensure that the technical quality of Corps
documents is evaluated by a group of independent reviewers not in-
volved with the report production. Potential projects that are con-
troversial, precedent-setting or have significant national effects will
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also require external peer review by experts outside the Corps of
Engineers.

In addition, external peer review is added in most cases where
the risk and magnitude of a proposed project are such that a criti-
cal examination by a qualified person or a team outside the Corps
is necessary.

Further, the Corps has established a Civil Works Review Board
composed of Corps Senior Executive Service personnel and a dep-
uty commanding general for the Corps of Engineers to determine
if the planning recommendations of the Corps districts are ready
for formal State and agency review and circulation of a proposed
Report of the Chief of Engineers.

In August 2003 the Director of Civil Works designated six na-
tional Planning Centers of Expertise to enhance the Corps’ plan-
ning capability for inland navigation, deep draft navigation, eco-
system restoration, hurricane storm damage reduction, flood dam-
age reduction, and water management and reallocation. The cen-
ters have key roles in maintaining and strengthening planner core
competencies within the Corps, providing technical assistance, pro-
viding independent review, transferring the latest technology, and
sharing lessons learned and best practices throughout the Corps’
Planning Community of Practice.

With the increasing maturity and development of these centers,
the Corps can more widely leverage its resources regionally and na-
tionally. Fully functioning centers will provide leadership for the
Corps planning process nationwide, support the regional technical
specialists, provide for independent technical reviews, ensure cer-
tified models are used in decisionmaking documents, share lessons
learned, develop core training modules and oversee the implemen-
tation of new guidance.

The ability of an organization to work with not only the scientific
and engineering aspects of water resources but also the economic
and environmental components depends upon a multi-talented, ex-
perienced work force. One way the Corps is addressing the need for
experienced planners is through the Planning Associates Program
that is an advanced training opportunity for Corps water resource
planners at the journeyman level. The goals of this program are to
broaden the planners’ competencies in solving complex water re-
sources problems, to strengthen their leadership skills, and to re-
tain critical planner capability within the Corps of Engineers.

The Corps has also established an Advanced Degree Program in
Integrated Water Resources Planning and Management that has
been created in close partnership between the Universities Council
on Water Resources and the Corps of Engineers. It is designed to
provide the next generation of Corps water resources professionals
with a requisite skill set to address multi-objective planning and
management. Planners completing the program earn a masters de-
gree or doctorate from one of the participating accredited univer-
sities.

The Corps has played and continues to play a large role in the
development and management of the Nation’s water and related
land resources. The administration’s 2007 budget incorporates ob-
jective, performance-based metrics for the construction program,
funds the continued operation of commercial navigation and other
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water resource infrastructure, and supports the restoration of na-
tionally and regionally significant aquatic ecosystems, with empha-
sis on the Florida Everglades, the Upper Mississippi River, and the
coastal wetlands of Louisiana.

Mr. Chairman, the Corps of Engineers is committed to staying on
the leading edge of service to the Nation. I am confident that the
planning process improvements and performance-based budgeting
recently undertaken by the Corps have strengthened our ability to
be responsive to the Nation’s complex water resources needs. I will
be happy to answer any questions, sir.

[The prepared statement of Mr. Lamont follows:]
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Mr. ISSA. Thank you. Ms. Mittal.

STATEMENT OF ANU MITTAL
Ms. MITTAL. Mr. Chairman, we are pleased to be here today to

discuss the Corps of Engineers’ civil works planning and project
management processes. My testimony today is based on five reports
issued by GAO over the last 4 years and focuses on two specific as-
pects of the civil works program. First I will cover shortcomings
that we have identified and the economic analyses used by the
Corps to support its planning decisions on specific civil works
projects. And second, I will cover the Corps’ lack of an effective fi-
nancial planning and priority-setting process for managing its civil
works appropriations.

As you know, before undertaking a civil works project, the Corps
generally completes a two-phased planning study. This two-phased
process helps inform congressional decisionmakers about whether
or not to authorize a civil works project and helps determine if Fed-
eral investment is warranted. As part of this process, the Corps
analyzes and documents whether the costs of constructing the
project are outweighed by the benefits provided by the project.

Consequently, the accuracy and reliability of the Corps’ cost/ben-
efit analysis is critical to ensuring that only the most beneficial
projects are proposed to decisionmakers. However, our reviews of
individual civil works projects and activities have found that the
results of the Corps’ analysis are often questionable and are inad-
equate to support this kind of strategic decisionmaking.

Specifically, when we reviewed the Corps’ cost/benefit analyses
for four different projects and activities, we found that they were
fraught with errors, mistakes and miscalculations. These analyses
often used invalid assumptions and outdated data to arrive at their
conclusions. In each of our reviews we found that the Corps’ analy-
ses typically understated the cost of a project and overstated its
benefits. For example, when we have tried to recalculate the bene-
fits of some of these projects we have only been able to find credible
support for about a fraction of the benefits claimed by the Corps.

More troubling is the fact that these analyses went through a
three-tiered Corps internal review process but none of these re-
views detected any of the problems that we uncovered. This raises
serious questions in our minds about the adequacy of the Corps’ in-
ternal reviews.

In response to our report, usually at the direction of the Con-
gress, the Corps has addressed or is in the process of addressing
the specific issues identified relating to these individual projects.
However, we remain concerned about the extent to which these
problems are systemic in nature and therefore may be prevalent
throughout the rest of the Corps’ civil works portfolio. Effectively
addressing these issues may require a more global and comprehen-
sive revamping of the Corps’ project planning processes rather than
a piecemeal approach.

We also undertook a review last year on how the Corps manages
its appropriations for the civil works program. We found that the
Corps did not have an effective financial planning and manage-
ment system for these accounts. As a result, the Corps could not
identify the highest priority projects across hundreds of authorized
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projects and allocate appropriated funds to them in an efficient
manner. To manage its appropriated funds, we found that the
Corps relied on a just-in-time reprogramming approach and moved
funds among projects as needed.

The benefit of this just-in-time approach was that it provided
funds rapidly to projects that had unexpected needs. However, this
approach also resulted in many unnecessary and uncoordinated
movements of funds among projects. We found that over a 2-year
period the Corps moved over $2.1 billion by conducting over 7,000
reprogramming actions and many of these actions were conducted
for reasons that were inconsistent with the Corps’ own guidance.

In response to the findings in our report, the Congress has di-
rected the Corps to revise its procedures for managing its civil
works appropriations starting in fiscal year 2006. The Corps has
been directed to reduce its reliance on reprogramming actions and
institute a more rational financial discipline for the civil works ap-
propriations accounts.

In closing, Mr. Chairman, the recurring themes in our reviews of
individual Corps projects indicate that the Corps’ track record for
providing reliable information to assess the merits of undertaking
certain civil works projects and managing its appropriations for
this program is spotty, at best. This is of particular concern in a
time when decisionmakers have to determine how to best provide
increasingly scarce Federal resources to hundreds of competing
civil works needs across the country.

This concludes my prepared statement. I would be happy to an-
swer any questions.

[The prepared statement of Ms. Mittal follows:]
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Mr. ISSA. Thank you. And I want to thank you for your testimony
and the other testimonies arriving in a timely fashion.

Mr. Lamont, I want to thank the Corps for getting theirs in to
OMB on time. I will mention that as we are trying to put together
questions, OMB held it up until 6 p.m. last night. So hopefully we
will be thorough in our questions and the minority counsel when
they arrive I am sure are going to somewhat have the same story
of feeling that you did not blind-side them but they did not have
a lot of notice.

Mr. LAMONT. Thank you for your understanding.
Mr. ISSA. We certainly understand the Corps was timely in its

delivery to the administration.
Mr. Ellis.

STATEMENT OF STEVE ELLIS

Mr. ELLIS. Thank you. Good afternoon, Mr. Chairman. I am
Steve Ellis, vice president of programs at Taxpayers for Common
Sense, a national nonpartisan budget watchdog. Thank you for
holding this hearing on the U.S. Army Corps of Engineers’ plan-
ning process and project priorities.

I want to be clear from the outset that I have a great deal of re-
spect for the Corps and for Congress. However, we have been sig-
nificantly concerned about the well-documented waste of taxpayer
dollars on our Nation’s water resources program.

Over the last several years there have been numerous studies
into the Corps’ shortcomings, some of which were just mentioned.
In a more direct way, Katrina exposed many of these same weak-
nesses. It appears Congress’s response has been to do nothing be-
cause the lack of strong rules, easily manipulated economics, and
a priority-free environment lends itself to pork barrel spending and
political machinations.

Congress and the Corps have become, wittingly or unwittingly,
partners in wasting the U.S. taxpayers’ money. The agency’s rough-
ly $5 billion budget is almost entirely made up of earmarks for
projects. By courting Members of Congress, the Corps helps ensure
that their budget level is maintained. The Corps takes care of Con-
gress and Congress takes care of the Corps.

The Army Inspector General pointed out that for the Corps, ‘‘the
budget process was deemed a first-half irrelevancy. The measure of
effectiveness of the divisions and districts was the amount of funds
actually appropriated by Congress.’’

Then chairman of the Energy and Water Appropriations Commit-
tee, Sonny Callahan, indicated his interest in getting the Dog River
in Mobile, AL dredged because it had silted in too much for even
recreational traffic. Recreational dredging is not a Corps mission,
so the project was redefined as environmental restoration because
as noted in an internal Corps memo, ‘‘The project is Congressman
Callahan’s personal initiative. The yellow dot on the photo below
shows Mr. Callahan’s Mobile residence in relation to the Dog
River.’’ I can tell you that it was right next door. The Dog River
was his back yard.

The Corps is incapable of correcting itself. For example, dredging
projects on the Delaware and the Columbia Rivers were found by
independent experts to not be economically justified, returning pen-
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nies for every dollar invested. In response, the Corps created re-
view panels but then ignored serious economic shortcomings in the
projects, declared victory, and moved ahead with them.

Part of the blame lays with the rules that govern project selec-
tion, the Principles and Guidelines. More than 20 years old, these
rules need to be revised to consider new factors in the benefit/cost
analysis, updates to the economic methodology and reorienting the
civil works program toward fewer and less structural projects.

For example, the Corps’ current method of calculating benefits
has encouraged high-risk development by creating a false sense of
confidence in flood damage reduction projects. To be sure, flood in-
surance and disaster relief payments have also contributed but now
a levee that is built to protect soybeans can end up growing sub-
divisions.

Since the 1920’s the Federal Government has spent more than
$123 billion on flood damage reduction projects. During that same
period, average annual flood damages have nearly trebled to $6 bil-
lion.

As projects churn through the flawed development process, they
end up in a heap called a backlog. The Corps has a $58 billion
backlog of authorized projects that have yet not been constructed.
There is no prioritization system for projects, so the $2 billion in
annual construction funding is spread thinly across many projects.

Corps appropriations include irrigation systems, wastewater
treatment, and water supply facilities, none of which are primary
Corps missions. The Corp is involved in building schools. Building
and renovating schools is a laudable job but should not be a prior-
ity of the Nation’s premier water resources agency.

The lack of priorities and the symbiotic Corps-Congress relation-
ship have significant costs. President Bush has frequently criticized
the pre-9/11 mindset. Well, those making the much-ado-about-noth-
ing argument on the Corps are suffering from a pre-Katrina
mindset. With more than 1,000 lives lost and a total cost likely ex-
ceeding $100 billion, we need to fundamentally alter our country’s
approach to water resources if we are to avoid this devastation in
the future.

After Katrina hit and the levees failed in New Orleans, many
said we did not spend enough money. No, we did not spend enough
money wisely. Louisiana took home $1.9 billion in Corps funding
in the 5 fiscal years preceding Katrina. That was more than any
other State. California came in a distant second at less than $1.4
billion. We had the money. It went to the wrong things, like a new
lock on the Industrial Canal in New Orleans. Levees on the very
same Industrial Canal failed, inundating the lower Ninth Ward. In
retrospect, lock or levees? I hope our priorities would be different
today.

In closing, to reign in this culture of waste, strong new measures
must be enacted. This includes earmark and lobby reform. It also
means modernizing the Corps by establishing independent review,
developing a prioritization system, and updating the Principles and
Guidelines. The earmarked project-by-project budgeting must be
ended. It is up to Congress to reign in the Corps and the excesses
of their fellow lawmakers.
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Thank you for holding this hearing and we hope that we can
work together to bring the Corps of Engineers into the 21st century
and to meet our country’s pressing water resources needs in a fis-
cally responsible manner. Thank you.

[The prepared statement of Mr. Ellis follows:]
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Mr. ISSA. Thank you. That was not only almost exactly on the
5-minutes but you alternated very well between the failures of the
Corps and the failures of the Congress. I thought that was pretty
fair.

Ms. Birnbaum.

STATEMENT OF S. ELIZABETH BIRNBAUM

Ms. BIRNBAUM. Good afternoon, Mr. Chairman. Thank you for
the opportunity to appear today. My name is Liz Birnbaum and,
as you mentioned, I am the vice president for government affairs
at American Rivers, the Nation’s leading river conservation organi-
zation, with over 40,000 members and working with thousands of
local watershed and river groups across the country. We also co-
chair the Corps Reform Network, a growing coalition of more than
135 organizations from across the country.

To protect lives, communities, the economy, and the environ-
ment, Congress must modernize Corps of Engineers project plan-
ning. No stronger evidence is needed than the horrifying flooding
of New Orleans, which highlighted many critical problems with the
Corps’ project planning and construction.

First, Corps projects repeatedly suffer from flawed project plan-
ning and design. Hurricane Katrina was a Category 3 storm when
it reached New Orleans, a storm the flood walls were supposed to
protect against. The floodwall design did not meet the Corps’ own
guidelines, and the Corps failed to act on additional concerns about
unstable soils and levee heights. A panel of the American Society
of Civil Engineers has concluded that the system’s failure dem-
onstrates that ‘‘fundamental flaws were part of how the system was
conceived and developed.’’

Second, New Orleans exemplifies how many Corps projects de-
stroy natural systems that provide the first line of defense against
floods. Since the 1930’s, Louisiana has lost about 1,900 square
miles of coastal wetlands, which protect against storm surges. The
Corps contributed to these wetlands losses with upstream projects
that blocked the sediment necessary to nourish coastal wetlands
and downstream levees that pushed the remaining sediment load
out into the Gulf.

Another Corps project, the Mississippi River Gulf Outlet, or Mr.
GO, also damaged 20,000 acres of coastal wetlands. But more than
that, community leaders, activists and scientists had warned for
years that Mr. GO would funnel storm surges directly to the city,
yet the Corps did not act. The initial flooding that devastated St.
Bernard Parish and the lower Ninth Ward came from Mr. GO.

Third, the Corps does projects that encourage development in
high-risk areas, placing people in harm’s way. After Hurricane
Betsy hit New Orleans in 1965, killing 75 people, instead of rein-
forcing levees located at the city’s edge, the Corps planned a new
system stretching miles into uninhabited wetlands. The Corps then
claimed the increased property values of the newly drained wet-
lands as an economic benefit. Tragically, many of these wetlands
became the impoverished eastern Orleans Parish neighborhoods
that suffered the brunt of Katrina’s flooding.

Fourth, Corps projects and project funding do not prioritize na-
tional needs. While Louisiana receives far more money for Corps
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projects than any other State, as Steve mentioned, the funding has
not been directed to priority flood protection projects. Over the past
5 years Congress sent $1.9 billion, again as Mr. Ellis mentioned,
none of which went to upgrade New Orleans’ defenses. New Orle-
ans’ repeated requests for increased flood protection garnered only
a small appropriation to study the problem.

The flooding of New Orleans is by no means the only evidence
of the need to modernize Corps projects. The flood of studies listed
in the attachment to my testimony, from the National Academy of
Sciences, the Government Accountability Office, the Army Inspec-
tor General, and independent experts, shows that the Corps’ prob-
lems are pervasive, affecting projects nationwide.

Although the problems are large, the solutions are manageable.
A bill recently introduced in the Senate, S. 2288, would make nec-
essary changes.

First, input from independent experts must be integrated into
Corps project planning. A transparent process should allow inde-
pendent outside experts to examine whether projects will meet
needs while minimizing costs and environmental harm. S. 2288
would subject all projects costing more than $25 million or projects
deemed controversial to review by an outside panel of experts. This
input would then receive weight in the Corps’ planning process.

Second, Congress should require the Corps to protect natural sys-
tems. In addition to avoiding harm to rivers and wetlands when-
ever possible, the Corps must mitigate any impacts that cannot be
avoided. S. 2288 would require the Corps to meet the same mitiga-
tion requirements as everyone else does. Wetlands mitigation offers
a host of benefits, including natural flood protection. One wetland
acre, saturated one foot deep, retains 330,000 gallons of water,
enough to flood 13 average homes thigh deep.

Third, the Corps’ planning guidelines must be modernized. The
Corps is operating under 20-year-old planning guidelines that pro-
mote the destruction of the healthy natural ecosystems that defend
against storm surges and flooding but allow the Corps to rec-
ommend projects in high-risk areas, luring people into harm’s way
and that do not adequately address loss of life. Indeed, under the
current rules, the Corps can count draining wetlands as an eco-
nomic benefit of a project. S. 2288 would reinstate the Water Re-
sources Council to address these and other failings of the Corps’
planning guidelines, in consultation with the National Academy of
Sciences.

And here I am going to accept the offer to step off my written
testimony and mention the Corps cannot do this itself. The Water
Resources Council established these guidelines in 1983 and then
disbanded. It has not met since then. The Corps cannot fix this
problem itself.

Finally, Congress should ensure that the Corps gives Congress
necessary information to prioritize projects that will provide vital
flood protection for urban areas and critical infrastructure, and
avoid damage to natural flood protection systems. S. 2288 would
ask the Water Resources Council to analyze how Corps projects can
reflect national priorities for flood damage reduction, navigation,
and ecosystem restoration. It would require the Corps to plan
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projects that avoid the unwise use of floodplains and that restore
and maintain natural systems that defend against flooding.

We urge Congress to address these lessons so tragically high-
lighted by Hurricane Katrina and we urge Congress not to pass an-
other Water Resources Development Act unless needed reforms are
included. We would be happy to work with the committee to make
these changes a reality.

[The prepared statement of Ms. Birnbaum follows:]
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Mr. ISSA. Thank you all. Thank you for very much staying with-
in, I think, a good timeframe. And for all of you went off your pre-
pared speeches, you are allowed to go off your prepared speeches
and I always appreciate that.

I will begin questioning. This hearing is not about Katrina. I
want to make that clear. But it is inevitable that Katrina is a post-
er child for what the Corps should be in the future and perhaps
what it has not been, and what Congress’s role has not been in the
past. So I hope you will all look at this as anecdotal questions, be-
cause we are using Katrina, but not that this committee is inves-
tigating Katrina.

Mr. Lamont, Ms. Birnbaum’s testimony claims the Corps know-
ingly used incomplete, outdated weather information in the design
of the levees that were to protect New Orleans. I am astonished
that the Corps may use obsolete data for projects the primary pur-
pose.

This is an allegation that I have heard before. Would you like to
address it, please, of how old the data was, why there was not an
update before the levees were produced and how it may have im-
pacted the levees?

Before you answer, I would ask that you primarily concentrate
on what this committee should look to doing in the future. Again
I do not want this to be about a specific event but rather, is there
a flaw that either has been corrected or could be corrected and if
so, what Congress would also participate in doing. Please, Mr. La-
mont.

Mr. LAMONT. Thank you, Mr. Chairman. I am involved with the
forensic investigation of what happened in New Orleans. Let me
give you some quick background on that, to put this in proper con-
text.

The Chief of Engineers, General Strock, set up an Interagency
Performance Evaluation Task Force composed of some of the best
and brightest people within the Corps, outside the Corps, and in
academia, to try to find out exactly what happened. This is the first
time that I have heard, for example, that there may have been an
allegation of parameters that may have been looked aside.

As a professional engineer myself, and engineers in the commu-
nity and the Corps of Engineers, the first thing that you are going
to look at is the available information and the existing design cri-
teria and codes at the time. A lot of these were designed back in
the 1960’s and I do not know this as a fact but I suspect that the
design criteria have changed over time.

The Interagency Performance Evaluation Task Force is also hav-
ing the results of their input reviewed separately by the American
Society of Civil Engineers. Mr. Woodley, who is the Assistant Sec-
retary of the Army for Civil Works, has also established under Mr.
Rumsfeld’s direction a contract with the National Academies of
Science to independently review what the ASCE is externally re-
viewing and what the Corps of Engineers Interagency Task Force
is looking at.

The heart of this is that the chief of engineers and Mr. Woodley
are looking for the answers in a transparent fashion. We are trying
to get to the bottom of exactly what happened, to determine lessons
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learned, and then incorporate that in the reconstitution of the levee
system in New Orleans.

I have no personal knowledge, sir, of the allegations that I just
heard. I think this needs to be further examined as this comes
about. We are looking for a June 1st date to wrap up the Inter-
agency Performance Task Force information and provide that infor-
mation to the NRC panel and also to ASCE. That is the best infor-
mation I have at this time.

Mr. ISSA. OK. And what I would like to do is give you a copy.
This is from a site Greenwire that specifically says that the Corps
of Engineers knew the threat to the levees as early as 1972. It does
quote that the knowledge, the research was done in 1959 for a
worst-case scenario, so you were very close to accurate on it being
the 1960’s.

I would like to give this to you so that in answer after the fact,
if you could respond to the specifics of this as you look at when the
design was done and whether or not the weather data of 1959 was,
in fact, what was used, because this is something that—like any-
thing you pull down off the Internet, as good as it might seem, you
would certainly like to give an opportunity for fair response. So if
you will make sure they get a copy of it.

I would like to go to something, and I make it a point not to try
to characterize—I characterize folksy things from my own life, but
I try not to make things about my own district. And with 88 per-
cent of your funds earmarked in fiscal year 2006, I think way too
many of us have lived and died based on how much we earmark
for our own districts. And the only thing I can say in defense is
if we do not do it, the remaining amount is not sufficient for you
to do those jobs in our districts that need to be done, either.

But I would like to talk briefly about one that I would like your
response on. The San Luis Rey River project, which is over a dec-
ade old, was a project that was to be completed in about 6 years,
5 to 6 years. It ran out of funding and additionally, the mainte-
nance that was to be done during that time was not done. So what
started off as a flood prevention levee now is, in fact, habitat in
which the Corps of Engineers on an annual basis pays to exchange
eggs from smart birds to dumb birds so that the dumb bird will
continue to be around as an endangered species. The Corps of En-
gineers manually removes arrondo and other invasive species so as
to minimize the flooding while, at the same time, not being able to
disturb habitat in general.

Isn’t the best—and this comes to the real question—isn’t the best
way for the Corps to do a project to start the project, have full
funding on the project until the project is completed, regardless of
whether there is a powerful appropriator representing that district
or not? And shouldn’t there be a process in which a project in its
development says if it is not done on this time schedule, there will
be secondary or potential secondary costs? Shouldn’t that be part
of the whole way the Corps allocates its resources?

Mr. LAMONT. Mr. Chairman, if I could, I would like to ask our
Deputy for Management and Budget, who is emminently more
qualified than myself, to try to answer that.

Mr. ISSA. Well, I hit a home run if I can get the big guns in here.
Thank you.
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Ms. TORNBLOM. Thank you, Mr. Chairman. It is easy to say that
the Corps budget is largely earmarked, but many of those are the
President’s earmarks. Some of them are congressional earmarks
that are added to the budget.

The Corps budget is that way because each project is individually
authorized. We do not have underlying generic authorization in
most cases. So the program has evolved over the decades as you
see it now, individual project funding.

On occasion the administration has proposed fully funding
projects. That was never found acceptable by the Congress, for I
am sure a variety of reasons. We are, however, moving steadily to-
ward prioritizing the project based on performance and how near
they are to completion and being much more efficient about the
way we use the funds, reducing the number of reprogrammings
and the number of continuing contracts which require further fund-
ing in the future.

Mr. ISSA. I appreciate that but my real question was since I have
one in my district that I have been up close and personal on, that
has at least $18 million of mitigation required because on an an-
nual basis during construction it was never cleared because funds
were reprogrammed away.

Now that is a personal, anecdotal, granted, but a personal obser-
vation where the Corps is now doing the work of Fish and Wildlife,
spending Corps money on an annual basis in order to meet agreed-
on requirements as a result of accidentally creating habitat in a
project that was supposed to have 200-year flood benefits, now may
have less than a 100-year flood benefit. And just so you understand
why this is so significant.

I have advised and the attorneys for the city that contracted and
should have already had full cost of maintaining the thing, I have
advised them not to accept the project because there is no basis for
them to take your problem, your habitat you have created, and
take it on. There is no reason for them to spend the million dollars
a year. So the $18 million, if not spent, will mean that in perpetu-
ity $1 million more a year will be spent by the Corps from your
$5 billion budget to continue basically producing habitat because
the city is not going to accept the output of the levees because it
does not meet the spec that you agreed to, all of this because on
an annual basis, the dredging was not done and the project was not
completed. It was defunded and stretched out over more than a
decade.

Ms. TORNBLOM. We are trying to avoid stretching the money
across as many projects, which has the effect that you just de-
scribed, by concentrating the resources we do have on fewer
projects that produce higher benefits for the Nation so that we can
get them finished.

Mr. ISSA. Well, how do we do that as the Congress is really the
question, and I want others to pipe in. Particularly Miss Mittal,
you said, and I know all of you actually said the Corps cannot do
it itself. There is a belief by the other three panelists that the
Corps itself, which has 25-year-old projects that have been substan-
tially unfunded but left on the books for all these years, is incapa-
ble of getting rid of a project and narrowing the scope to where
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within a $5 billion level of funding, you can do and realistically
deal with.

I mean it would be more than a decade if you took on no new
projects to finish all the projects that you have in your backlog
today. Is that a fair assessment, if I just do $5 billion into $58 bil-
lion of known backlog? Is that a fair assessment?

Ms. TORNBLOM. Your math is correct, sir.
Mr. ISSA. Thank you.
Mr. Ellis. And I will get to the ranking member quickly because

I think we need to get her in, too.
Mr. ELLIS. Absolutely, Mr. Chairman. I would just point out that

the $5 billion is the total Corps budget. They only have $2 billion
in construction funding, so your $58 billion is actually going to take
a lot longer to finish than just a decade.

Mr. ISSA. I am not that young. That is why I picked a number
I could deal with.

Mr. ELLIS. I understand. But I do think that there are two points
that I would like to raise about this. One is that absolutely Con-
gress is part of the problem in giving a little bit more money to the
Corps and stretching it out further over more projects. In just the
fiscal year 2007 budget that the president has proposed, there were
532 earmarks that he defunded that were in the fiscal year 2006
appropriation, so that was 532 projects that Congress essentially
added to that budget last year.

Also——
Mr. ISSA. You mean the President took away and we put back?
Mr. ELLIS. Well, you put in the fiscal year 2006 and then he spe-

cifically delineated those projects were not getting funding in fiscal
year 2007. I imagine that a significant number of those, if not all
of those, will reappear in the fiscal year 2007 budget for the Corps.

The other point I would like to make is that in the Corps’ plan-
ning, in their economic analyses of projects, they actually assume
optimal funding when they do the economic analysis, the benefit/
cost ratio. So there is some optimal timeline of building a project.
If it is a $50 million project you could not spend all the $50 million
in 1 year. It would take a couple of years.

So let us say you take $10 million a year for 5 years to build a
project. The Corps assumes that in their economic analysis. That
has never happened. I do not think that has ever happened prob-
ably for a Corps project, where it has gotten every dime that it
could have possibly spent in a particular year. So what the Corps
is effectively——

Mr. ISSA. Hoover Dam would be the clear exception.
Mr. ELLIS. What that actually ends up meaning, though, is that

it holds the cost down and it accelerates the delivery of the bene-
fits. So it essentially skews the benefit/cost analysis to help justify
projects when, in reality, it is going to cost more and the benefits
are going to take longer to be achieved. So it actually ends up
skewing it to justify more projects, as well.

Mr. ISSA. It is clear that we could have an infinite amount of
questions. As soon as Miss Birnbaum has made her comment, I
want to turn this over to the ranking member so she can get her
questions in. Please.
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Ms. BIRNBAUM. I just want to comment that we are supporting
the idea that there needs to be some sort of legislative way to
prioritize Corps projects to meet the problems you are talking
about and the bill I was talking about, S. 2288, would have the
Water Resources Council do that every 2 years with a specific re-
quirement that they balance maintaining the rankings with any
new really important projects that might come along.

So somebody has to sit back and balance any new important pri-
orities, but also look at that consistency of funding that you are
talking about and maintaining consistent priorities at the same
time.

Mr. ISSA. Thank you.
Ms. Watson.
Ms. WATSON. First, I want to apologize, Mr. Chairman, for being

late and not hearing the presentations. So if I repeat something
that has already been addressed, just let me know.

I want to thank all the witnesses for coming down and I wanted
to side with you, Mr. Chairman, that we have some problems in
the State of California and I do not know how priorities are being
set now that FEMA is operating under Homeland Security. From
testimony I heard earlier today, the kind of bureaucracy that has
been set up under Homeland Security automatically has an effect
on FEMA where it cannot move as quickly to respond.

Now we had one of the greatest disasters this country has ever
known, Katrina, Wilma, and all the rest of the ladies, female
names.

Mr. ISSA. Guys are getting their turn now but they are under-
producing. It seems the big ones are still tending to be women on
these hurricanes. Did you notice that?

Ms. WATSON. Well, you know, let us just take the names off and
have Hurricane A and B and C and get out of that debate.

Anyway, in all seriousness, I am really concerned about how we
set priorities. What I read in the paper is all that I know because
information, vital information is not always shared with the Mem-
bers of the House. Just understand that.

I want to commend my chair for going after some of these issues
and doing oversight because, as you know, many of our committees
do not do the oversight that we are responsible for.

The question is I hear the Corps of Engineers trying to repair the
17th Street Bridge levee is using material that cannot last the
strength of a category 3 landfall. I would like someone to respond
to that.

The other thing I need a response to, I understand that FEMA
has people down there and they are not given work orders but they
are getting paid the big bucks. And when we talk about the fund-
ing for FEMA to address the levees, why is it we have contractors
that are there sitting on ships and sitting in mobile units waiting
to work but they are getting paid?

Now if my information is inaccurate, please correct me because
all I know is what I read in the newspapers. Really, we do not get
informed. Regardless of what you hear, we do not get informed.

So can someone respond?
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Mr. LAMONT. Yes, ma’am. To give you the best possible informa-
tion, if I could, I would like to turn to Mr. Tom Waters, who could
bring you up to speed on that.

Ms. WATSON. Please do.
Mr. ISSA. Please come up and sit in the hot seat.
Mr. WATERS. Thank you. I am not going to be able to give a good,

definitive answer on the debris. I am sorry but I just do not have
that information available.

Ms. WATSON. I am not talking about the debris. I am talking
about addressing the needs of the levees, the materials and the
cost of doing it and the time span in which it is supposed to be
done. I understand there are people down there and they are not
working, but they are getting paid.

Mr. WATERS. Yes, ma’am. And I——
Ms. WATSON. These are FEMA contracts.
Mr. WATERS. Right. And I just cannot answer that part of the

question. I do not have enough information to provide you an an-
swer in terms of what you are asking about the acquisition and
how that is going with the debris. But we certainly can find out
the answer to that and get it to you.

Ms. WATSON. I would like to give you something in writing and
have you respond to us in writing.

Mr. WATERS. Yes, ma’am.
On the question of materials on the 17th Street Canal, Mr. La-

mont earlier gave a description of an effort that the Chief of Engi-
neers and Mr. Woodley have commissioned using the National
Academies, American Society of Civil Engineers and Corps of Engi-
neers, probably the best group of experts ever convened in the
country to examine what exactly has happened there. This is called
the Interagency Performance Evaluation Task Force and they have
made two public findings so far. The last one was released on
March 10th.

I am not going to be able to address the materials. That is a mat-
ter of public record, but the——

Ms. WATSON. Excuse me. Is that public record accurate?
Mr. WATERS. Well, it is a public record that is being reviewed by

experts and yes, ma’am. We are bringing the best——
Ms. WATSON. OK. Well, let me tell you what I read.
Mr. WATERS. Yes, ma’am.
Ms. WATSON. That the materials that were in the levee, the one

that broke, were inferior materials and now the Corps is using an-
other material that will not withstand landfall at category 3. That
is what I am reading.

Mr. WATERS. Yes, ma’am. And the final conclusions of what hap-
pened and why the levees were breached will be available—the
schedule for that is the first of June of this year. And I cannot ad-
dress the materials. It is a work in progress, unless something is
covered in the report that was published on March 10th. That is
about as good as I can do, I am afraid.

Ms. WATSON. Thank you for nothing. You cannot address it.
Is there anyone that can address the work orders for the people

who were called down to work on the levees? I understand they are
not working and getting paid big dollars. Anyone? If you cannot ad-
dress it, then do not respond.
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Mr. LAMONT. We would be happy to take the question and an-
swer it for the record to the best of our ability, ma’am.

Ms. WATSON. I will put it in writing.
Mr. LAMONT. As Ms. Tornblom has just pointed out to me, the

issue relative to FEMA, we have no knowledge about.
Ms. WATSON. All right.
Mr. LAMONT. But we will investigate that and get back to you

on that.
Ms. WATSON. Fair enough. I will send it to you in writing, I will

share with the chair and other members of our committee, and I
will share the response. Thank you.

Mr. ISSA. And I am going to ask unanimous consent that all
Members, present or not present, be able to have followup ques-
tions and submit them to each of you in writing. Additionally, I
would ask unanimous consent that the record be left open for 2
weeks or extended further by the majority and minority, if nec-
essary, to allow for that.

I will tell you that the efficiency of this has been excellent, but
there is no question that we are going to have additional followup
questions. I would like to thank you for beginning the process with
us.

I would like to summarize, in closing, that it appears very much
at the end of this hearing, as it began, that the Congress is a will-
ing and active culprit in the poor performance of the Corps’ projects
in that clearly if we have $58 billion of backlog projects, $2 billion
in funding, and a larger and larger amount of funds that find
themselves unintendedly going to the studies, the mitigation, var-
ious activities under the Endangered Species Act and others, as a
result, those continue on an every-year basis while, in fact, the
project itself may be at a virtual standstill.

So I think that will characterize a lot of the questions we are
going to have, not just for all of you but for the Members them-
selves as we begin to find out how we can one, eliminate a $58 bil-
lion backlog or two, fund it in a reasonable period of time.

I will close, with the ranking member’s permission, by letting you
all know that when I entered Congress and actually when Ms.
Watson entered Congress we had a similar backlog in military
housing. We had a policy of talking about how special the troops
were but not building them housing. Using public-private partner-
ships and some other techniques, we have substantially reduced
that. Hopefully, with the great minds that exist on both sides of
this issue, we can begin to look at how we could eliminate the
backlog with Congress of those that must be there.

Last and least, I would charge all of you to, whether asked spe-
cifically or not, you are being asked now to give me as many
projects that are still on the books for as many years as you can
that, in fact, you believe should be eliminated and reauthorized if
and only if Congress is willing to put substantial new dollars.

We will followup with the rest in writing. I want to thank you
for your time. I want to thank the audience, who came here to par-
ticipate and to listen, for their attentiveness.

And with that, I would yield to the ranking member.
Ms. WATSON. Thank you so much.
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My concern is this. I was not here when you discussed the
projects and the timing, and so on, but we know that there are cli-
mate changes and we know that we are going to in a matter of few
months get back into another hurricane season and we are going
to have devastating hurricanes. And when we talk about the back-
log, what are we doing to take into consideration if we are going
to dump money into these projects, to do it in a more timely fash-
ion?

I take my own State of California. We are always prone to earth-
quakes. We know the big one is coming. Every 19 years we have
a huge earthquake.

So I hear about the backlog. I hear about the funding, Mr. Chair-
man. I hear that we are cutting funds. What are we doing to be
ready in case there is another hurricane? What are we doing to ad-
dress the fact that we are going to have another earthquake? We
have them every day. I just want to know what kind of planning
and thinking goes into it.

Some things cannot be put off, and let me give you an example.
In 1994 we had a huge earthquake in California. The freeway that
went down, went down in my district, right, in the center of my
district and affected the 405, affected the 10, affected the 5, the I–
5, and so on. And the Governor had a plan and we were in the
third segment. I said you cannot do that. I said you have to fix all
freeways and you have to be able to see that they can withstand
an earthquake that goes to 7. By the way, there is no 10 on the
Richter Scale. It only goes to 9. So you have to retrofit all of them
at the same time because we never know where the next—we are
on a fault line, so putting it off, you know, project one over several
years and project two, project three, this lays us bare.

So I am wondering can anyone respond to how we lay out what
priority fixing of levees receives? We are having tremendous prob-
lems in the northern part of our State. I was just up there Sunday
around the Sacramento area and we have flooding because the lev-
ees did not stand up.

So how do you think this through and how do you plan? How do
you set priorities? Can anyone respond?

Mr. LAMONT. Ma’am, I will give it a try.
Ms. WATSON. Thank you.
Mr. LAMONT. It is clearly a dynamic world that we are living in

right now. There is definitely a limitation of resources that are
available to fund projects.

This is myself personally speaking as an engineer. This country
is probably faced with looking at the infrastructure that is out
there, looking at it from a regional or national basis, and then
making some hard decisions by the administration, working with
the Congress, and that is about as far as I would want to go right
now.

Ms. WATSON. Do you want to add anything?
Ms. TORNBLOM. I mentioned earlier what we are using to

prioritize the construction projects, the remaining benefit/cost ra-
tios, looking at the performance, trying to finish projects that are
under way.

In terms of the levees you are speaking of, we are just right now
taking another look at that since the Governor has elevated the
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issue and I expect some movement on that soon to raise the prior-
ity of that. We have been talking about it but you are probably
right; we have not done much about it yet.

Mr. ISSA. OK. And with that, I am going to use the power of the
gavel to thank you all and to say that I have no doubt this is not
the last hearing on this subject.

Ms. WATSON. And may I have my opening statement included in
the record?

Mr. ISSA. We made that by unanimous consent when I sat here
alone.

[The prepared statement of Hon. Diane E. Watson follows:]

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00072 Fmt 6633 Sfmt 6633 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



69

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00073 Fmt 6633 Sfmt 6633 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



70

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00074 Fmt 6633 Sfmt 6633 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



71

VerDate 11-MAY-2000 13:23 Oct 13, 2006 Jkt 000000 PO 00000 Frm 00075 Fmt 6633 Sfmt 6633 D:\DOCS\29708.TXT HGOVREF1 PsN: HGOVREF1



72

Mr. ISSA. Thank you. With that, we are adjourned.
[Whereupon, at 4:05 p.m., the subcommittee was adjourned.]
[Additional information submitted for the hearing record follows:]
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[The Army Corps of Engineers Response to Chairman’s Questions
follows:]
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